



বাংলাদেশ কৃষি ব্যাংক

প্রধান কার্যালয়

৮৩-৮৫ মতিঝিল বা/এ, ঢাকা-১০০০।

শাখা নিয়ন্ত্রণ ও ব্যবসা উন্নয়ন বিভাগ।

ফোন : ০২২২৩৩৫৪০২৫; ই-মেইল : dgmbcbd@krishibank.org.bd

পত্র নং-প্রকা/শানিব্যউবি-৮/অংশ-১০/২০২২-২০২৩/ ২০৮

তারিখ : ২৩.০৭.২০২৩ইং

**বিষয় : অনুমোদিত জাতীয় শুদ্ধাচার কৌশল কর্ম-পরিকল্পনা ২০২৩-২০২৪
অনুযায়ী বার্ষিক ক্রয় পরিকল্পনা ওয়েবসাইটে প্রকাশ প্রসঙ্গে।**

শুদ্ধাচার কৌশল কর্ম-পরিকল্পনা ২০২৩-২০২৪ এর “ক্রমিক ২: আর্থিক ব্যবস্থাপনা উন্নয়ন এর উপ-অনুচ্ছেদ ২.১ এ বর্ণিত “২০২৩-২৪ অর্থ বছরের রাজস্ব এবং উন্নয়ন বাজেটের অনুমোদিত ক্রয়-পরিকল্পনা ওয়েবসাইটে প্রকাশ” শিরোনামে কার্যক্রমের আওতায় বাংলাদেশ কৃষি ব্যাংক, প্রধান কার্যালয়ের ক্রয় সংশ্লিষ্ট ৪টি বিভাগের বার্ষিক ক্রয় পরিকল্পনা সমন্বিত আকারে ব্যাংক ব্যবস্থাপনা কর্তৃপক্ষের সদয় অনুমোদন গ্রহণপূর্বক ওয়েব সাইটে প্রকাশ করা হয়েছে।

অনুমোদনক্রমে-

২৩.০৭.২৩
(কে. এম. হাবিব-উন-নবী)

উপমহাব্যবস্থাপক,

শাখা নিয়ন্ত্রণ ও ব্যবসা উন্নয়ন বিভাগ

Bangladesh Krishi Bank

Head Office, Dhaka.

Procurement and Employees Welfare & Transport Department.

Capital Budget/
Development Budget

ANNUAL PROCUREMENT PLAN FOR FY: 2023-2024

In Lac Taka

Package No	Description of Goods	Unit	Quantity	Estimated Cost (Tk.)		Procurement Method & Type	Contract Approving Authority	Source of Funds	Time Code for Process	Advertise/ Letter issue of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Completion of Contract	Total time (in days)
				Unit price	Total Price (Tk)												
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	সিনিয়র এক্সিকিউটিভ টেবিল	No	10			LTM	HOPE	Own Fund	Planned Date								
	সিনিয়র এক্সিকিউটিভ চেয়ার	No	08						Planned Days	0	14	7	7	7	14	49	65
	এক্সিকিউটিভ টেবিল	No	10						Actual Dates								
	এক্সিকিউটিভ চেয়ার	No	10														
	সোফা	Set	05														
GR-2	অফিসার টেবিল	No	25			LTM	HOPE	Own Fund	Planned Date								
	অফিসার চেয়ার	No	70						Planned Days	0	14	7	7	7	14	49	65
	ভিজিটর চেয়ার	No	80						Actual Dates								
GR-3	আর্মার প্লেটসহ স্ট্রিং রুম ডোর/চাপ দরজা)	No	50			LTM	HOPE	Own Fund	Planned Date								
				Planned Days	0				14	7	7	7	14	49	65		
				Actual Dates													
GR-4	ভল্টের আর্মার প্লেট	No	300			LTM	HOPE	Own Fund	Planned Date								
				Planned Days	0				14	7	7	7	14	49	65		
				Actual Dates													

মোঃ রানাউর রহমান
উর্ধ্বতন মুখ্য কর্মকর্তা

মোঃ হোসাইন আহমেদ শামীম
উর্ধ্বতন মুখ্য কর্মকর্তা

মোঃ হোসাইন আহমেদ শামীম
উর্ধ্বতন মুখ্য কর্মকর্তা

মোঃ আশরাফ হোসেন
সহকারী মহাব্যবস্থাপক

মোঃ আব্দুল জসিম উদ্দিন
সহকারী মহাব্যবস্থাপক

মোঃ আব্দুল সামাদ
উপমহাব্যবস্থাপক

Bangladesh Krishi Bank

Revenue Budget

Head Office, Dhaka.

Procurement and Employees Welfare & Transport Department.

ANNUAL PROCUREMENT PLAN FOR FY: 2023-2024

In Lac Taka

Package No	Description of Goods	Unit	Quantity	Estimated Cost (Tk.)		Procurement Method & Type	Contract Approving Authority	Source of Funds	Time Code for Process	Advertise/ Letter issue of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Completion of Contract	Total time (in days)			
				Unit price(tk)	Total Price(tk)															
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18			
GR-1	ক্রেডিট ক্যাশ ভাউচার	No.	10000			LTM	HOPE	Own Fund	Planned Date	25-Jul-23	8-Aug-23	29-Aug-23	5-Sep-23	12-Sep-23	10-Oct-23	7-Nov-23				
	ডেবিট ক্যাশ ভাউচার	No.	20000						Planned Days	0	14	21	7	7	28	28	105			
	আই.ও. রসিদ বই	No.	5000						Actual Dates											
	বেতন বই	No.	400																	
	স্টেশনারী স্টক রেজিস্টার	No.	500																	
	ডেড স্টক রেজিস্টার	No.	200																	
	লগ বই (গাড়ীর জন্য)	No.	400																	
	পেনশন আবেদন ফরম (সবুজ)	No.	3000																	
	ডাক্তারী প্যাড	No.	100																	
	এলসি ওপেনিং রেজিস্টার	No.	20																	
	Export Register	No.	50																	
	Note Sheet Pad	No.	800																	
GR-2	Wall Calendar-2024	No.	280000			OTM (NCT)	HOPE	Own Fund	Planned Date	1-Aug-23	15-Aug-23	5-Sep-23	12-Sep-23	19-Sep-23	17-Oct-23	7-Nov-23				
									Planned Days	0	14	21	7	7	28	21	98			
									Actual Dates											
GR-3	ক্রেডিট ক্যাশ ভাউচার	No.	40000			OTM (NCT)	HOPE	Own Fund	Planned Date	1-Nov-23	15-Nov-23	6-Dec-23	13-Dec-23	20-Dec-23	17-Jan-24	14-Feb-24				
	ডেবিট ক্যাশ ভাউচার	No.	60000						Planned Days	0	14	21	7	7	28	28	105			
	স্থানান্তর ভাউচার পঞ্জি	No.	80000						Actual Dates											
	আই.ও. রসিদ বই	No.	10000																	
	এসএমই ঋণ আবেদন ফরম	No.	100000																	
	১০ হাজার উর্ধ্ব ঋণ আবেদন ফরম	No.	100000																	



Bangladesh Krishi Bank

Revenue Budget

Head Office, Dhaka.

Procurement and Employees Welfare & Transport Department.

ANNUAL PROCUREMENT PLAN FOR FY: 2023-2024

In Lac Taka

Package No	Description of Goods	Unit	Quantity	Estimated Cost (Tk.)		Procurement Method & Type	Contract Approving Authority	Source of Funds	Time Code for Process	Advertise/ Letter issue of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Completion of Contract	Total time (in days)			
				Unit price(tk)	Total Price(tk)															
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18			
GR-4	বন্ধকী দলিল-একক	No.	100000			LTM	HOPE	Own Fund	Planned Date	7-Feb-24	2-Mar-24	23-Mar-24	30-Mar-24	6-Apr-24	4-May-24	1-Jun-24				
	বন্ধকী দলিল-একাধিক	No.	50000						Planned Days	0	14	21	7	7	28	28	105			
	চা ঋণ আবেদন ফরম	No.	3000						Actual Dates											
	প্রকল্প ঋণ আবেদন ফরম	No.	5000																	
	চিঠিপত্র প্রেরণ রেজিস্টার	No.	500																	
	চিঠি পত্র প্রাপ্তি রেজিস্টার	No.	300																	
	পিয়ন বই	No.	100																	
	সেইফ রেজিস্টার	No.	300																	
	ডেড স্টক রেজিস্টার	No.	300																	
	নাইট সেইফ রেজিস্টার	No.	300																	
	সবুজ খাম (ছোট)	No.	40000																	
	সবুজ খাম (বড়)	No.	20000																	
	রুথ পেস্টিং খাম (ছোট)	No.	10000																	
	এসিআর ফরম (সাধারণ)	No.	20000																	
	এলসি আবেদন ফরম	No.	500																	
	IMP APP-5-13 (New)	No.	500																	
	LC File Cover	No.	3000																	

(Handwritten marks)

(Handwritten signature)

Bangladesh Krishi Bank

Revenue Budget

Head Office, Dhaka.

Procurement and Employees Welfare & Transport Department.

ANNUAL PROCUREMENT PLAN FOR FY: 2023-2024

In Lac Taka

Package No	Description of Goods	Unit	Quantity	Estimated Cost (Tk.)		Procurement Method & Type	Contract Approving Authority	Source of Funds	Time Code for Process	Advertise/ Letter issue of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Completion of Contract	Total time (in days)
				Unit price	Total Price(tk)												
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-5	সেহরি ও ইফতার সময়সূচি	No.	130000			RFQ	AA	Own Fund	Planned Date	10-Feb-24	17-Feb-24	17-Feb-24	20-Feb-24	22-Feb-24	22-Feb-24	29-Feb-24	
									Planned Days	0	7	0	3	2	0	7	19
									Actual Dates								
GR-6	ঈদ-উল-ফিতরের শুভেচ্ছা কার্ড	No.	2000			RFQ	AA	Own Fund	Planned Date	10-Mar-20	17-Mar-20	17-Mar-20	20-Mar-20	22-Mar-20	22-Mar-20	29-Mar-20	
									Planned Days	0	7	0	3	2	0	7	19
									Actual Dates								
GR-7	বাংলা নববর্ষ শুভেচ্ছা কার্ড	No.	3000			RFQ	AA	Own Fund	Planned Date	15-Mar-23	22-Mar-23	22-Mar-23	25-Mar-23	27-Mar-23	27-Mar-23	3-Apr-23	
									Planned Days	0	7	0	3	2	0	7	19
									Actual Dates								
GR-8	MICR SB-10 Cheque Book	No.	300000			DPM	HOPE	Own Fund	Planned Date	1-Apr-24	1-Apr-24	8-Apr-24	22-Apr-24	29-Apr-24	13-May-24	13-May-25	
									Planned Days	0	0	7	14	7	14	365	407
									Actual Dates								
GR-9	Non-MICR SB-10 Cheque Book	No	500000			DPM	HOPE	Own Fund	Planned Date	1-May-24	1-May-24	8-May-24	22-May-24	29-May-24	12-Jun-24	12-Jun-25	
									Planned Days	0	0	7	14	7	14	365	407
									Actual Dates								
GR-10	ক্লিনিং সামগ্রী ক্রয়	No	-			RFQ	HOPE	Own Fund	Planned Date								
									Planned Days	0	7	0	3	2	0	7	19
									Actual Dates								
GR-11	Security Guard	No	1329			OTM (NCT)	HOPE	Own Fund	Planned Date								
									Planned Days	0	14	21	7	7	28	28	105
									Actual Dates								
GR-12	Security Guard	No.	941			OTM (NCT)	HOPE	Own Fund	Planned Date								
									Planned Days	0	14	21	7	7	28	28	105
									Actual Dates								

Bangladesh Krishi Bank

Revenue Budget


Head Office, Dhaka.


Procurement and Employees Welfare & Transport Department.


ANNUAL PROCUREMENT PLAN FOR FY: 2023-2024


In Lac Taka


Package No	Description of Goods	Unit	Quantity	Estimated Cost (Tk.)		Procurement Method & Type	Contract Approving Authority	Source of Funds	Time Code for Process	Advertise / Letter issue of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Completion of Contract	Total time (in days)
				Unit price	Total Price (tk)												
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-13	মোটর গাড়ী ভাড়া (মাইক্রোবাস)	No.	05			OTM (NCT)	HOPE	Own Fund	Planned Date								
									Planned Days	0	14	21	7	7	28	21	98
									Actual Dates								
GR-14	এয়ারফ্রেশনার	No.	840			LTM	HOPE	Own Fund	Planned Date								
	এরোসল ৪৭৫ গ্রাম	No.	360						Planned Days	0	14	21	7	7	28	28	105
	এরোসল ৩৫০ গ্রাম	No.	600						Actual Dates								
	সাবান ১০০ গ্রাম	No.	300														
	সাবান ৭৫ গ্রাম	No.	1800														
	লিকুইড হ্যান্ডওয়াশ (পাম্প)	No.	600														
GR-15	A3 Size Paper	Rim	35			LTM	HOPE	Own Fund	Planned Date								
	A4 Size Paper	Rim	3500						Planned Days	0	14	21	7	7	28	28	105
	Legal Size Paper	Rim	350						Actual Dates								
GR-16	ডাস্টার	No.	4000			RFQ	AA	Own Fund	Planned Date								
	তোয়ালে (২৭"-৫৪")	No.	215						Planned Days	0	7	0	3	2	0	7	19
	তোয়ালে (২২"-৩৬")	No.	650						Actual Dates								


 মোঃ রশিদুর রহমান
 উর্ধ্বতন মুখ্য কর্মকর্তা



 মোঃ আসাদুল আলম
 উর্ধ্বতন মুখ্য কর্মকর্তা


 মোঃ মস্তাক আহমদ
 উর্ধ্বতন মুখ্য কর্মকর্তা


 মোঃ হোসাইন আহমেদ শামীম
 উর্ধ্বতন মুখ্য কর্মকর্তা


 মোঃ আশরাফ হোসেন
 সহকারী মহাব্যবস্থাপক


 মোঃ আনোয়ার জামিল উদ্দিন
 সহকারী মহাব্যবস্থাপক


 মোঃ আব্দুল সামাদ
 উপমহাব্যবস্থাপক



Capital Budget / Development Budget

Annual Procurement Plan 2023-2024

Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (lakhTk.)	Time Code for Process	N/A for Goods	Invitation of tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Supply of Personal Computer (PC) for Head Office, Bangladesh Krishi Bank.	Unit		OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									
GR-02	Supply of Offline UPS for Head Office, Bangladesh Krishi Bank.	Unit		OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									
GR-03	Supply of Rack server, Server Rack, online UPS for various services for Bangladesh Krishi Bank.	Unit		OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									
GR-04	Supply of MICR scanner for Bangladesh Krishi Bank	Unit		OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									
GR-05	Supply of Personal Computer (PC) for Head Office, Bangladesh Krishi Bank.	Unit		OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									

Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (lakhTk.)	Time Code for Process	N/A for Goods	Invitation of tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
GR-06	Supply of Offline UPS for Head Office, Bangladesh Krishi Bank.	Unit		OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	21	14	7	7	28	77	
								Actual Dates									
GR-07	Supply of Document Scanner for Head Office, Bangladesh Krishi Bank.	Unit		OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	21	14	7	7	28	77	
								Actual Dates									
GR-08	Supply of Laser Printer for Head Office, Bangladesh Krishi Bank.	Unit		OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									
GR-09	Supply of Operating System, for Bangladesh Krishi Bank.	Unit		OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									
GR-10	Supply of Antivirus Software for Bangladesh Krishi Bank.	Unit		OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									
GR-11	Supply of online UPS for Bangladesh Krishi Bank.	Unit		OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									

3

Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (lakhTk.)	Time Code for Process	N/A for Goods	Invitation of tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
GR-12	Supply Of Laptop for Different Departments of Head Office, Bangladesh Krishi Bank	Unit		OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									
GR-13	Supply of Inkjet Printer (Color) for Head Office, Bangladesh Krishi Bank.	Unit		OTM (NCT)	GM (ICT)	Own fund		Planned Dates									
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									

J



Bangladesh Krishi Bank
ICT Systems, Card and Mobile Banking Department

Capital Budget

Annual Procurement Plan 2023-2024





Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (lakhTk.)	Time Code for Process	N/A for Goods	Invitation of tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Supply, Installation & Commissioning of 05 Nos. ATM Machine of Bangladesh Krishi Bank.	Unit	05	OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	21	14	7	7	28	77	
								Actual Dates									
GR-02	Supply, Installation & Commissioning of 05 Nos. Online UPS of Bangladesh Krishi Bank.	Unit	05	OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	21	14	7	7	28	77	
								Actual Dates									
GR-03	Supply, Installation & Commissioning of necessary Different Servers for DRS of Bangladesh Krishi Bank.	Job	01	OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	21	14	7	7	28	77	
								Actual Dates									
GR-04	Supply, Installation & Commissioning of Core Networking Devices with Related Accessories for DRS of Bangladesh Krishi Bank.	Job	01	OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	21	14	7	7	28	77	
								Actual Dates									
GR-05	Supply, Installation & Commissioning of Security Appliances with Related Accessories for DRS of Bangladesh Krishi Bank.	Job	01	OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	21	14	7	7	28	77	
								Actual Dates									

[Handwritten signatures and initials]

Bangladesh Krishi Bank
ICT Systems, Card and Mobile Banking Department

Capital Budget

Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (lakhTk.)	Time Code for Process	N/A for Goods	Invitation of tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
GR-06	Supply, Installation & Commissioning of Security Appliances with Related Accessories for DC of Bangladesh Krishi Bank.	Job	01	OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	21	14	7	7	28	77	
								Actual Dates									
GR-07	Supply of 100 Router and 100 Network Switches for Buffer Stock of BKB.	Job	01	OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	21	14	7	7	28	77	
								Actual Dates									
GR-08	Supply, Installation and Commissioning of necessary Devices with Related Accessories for establishing of Security Operations Center (SOC) Bangladesh Krishi Bank.	Job	01	OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	21	14	7	7	28	77	
								Actual Dates									
GR-09	Supply, Installation and Commissioning of E-mail Exchange Server with Related Accessories including necessary License for Bangladesh Krishi Bank.	Job	01	OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	21	14	7	7	28	77	
								Actual Dates									


Bangladesh Krishi Bank
ICT Systems, Card and Mobile Banking Department


১১


Revenue Budget


Annual Procurement Plan 2023-2024

Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (lakhTk.)	Time Code for Process	N/A for Goods	Invitation of tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-10	Supply, Installation & Commissioning of 2 Mbps Dedicated Broadband Internet and Data Connectivity as Connectivity for 300 Branches of Bangladesh Krishi Bank.	Unit	300	OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	21	14	7	7	28	77	
								Actual Dates									
GR-11	Supply, Installation & Commissioning of End User Security/Protection Solutions for Bangladesh Krishi Bank.	Job	01	OTM (NCT)	HOPE	Own fund		Planned Dates									
								Planned Days		0	21	14	7	7	28	77	
								Actual Dates									


২৭/০৭/২০২৬
বাবলা মহাজন
প্রোগ্রামার


২৭/০৭/২০২৬
শারমিন বিনতে জামিল
উর্ধ্বতন মুখ্য কর্মকর্তা


২৭/০৭/২০২৬
ফয়েজ আহমেদ
সিস্টেম এনালিস্ট


২৭/০৭/২০২৬
বো. এম. নূরুদ্দীন সান্নোয়ার
সিস্টেম এনালিস্ট
(সহকারী মহাব্যবস্থাপক)

Bangladesh Krishi Bank

Head Office, Dhaka.

Estate and Engineering Department.

Capital Budget/
Development Budget

ANNUAL PROCUREMENT PLAN FOR FY: 2023-2024

In Lac Taka

Package No	Description of Goods	Unit	Quantity	Estimated Cost (Tk.)		Procurement Method & Type	Contract Approving Authority	Source of Funds	Time Code for Process	Advertise/ Letter issue of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Completion of Contract	Total time (in days)
				Unit price	Total Price (Tk)												
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	লিফটঃ বিকেবি, প্রকা ৮৩ নং ভবনের ১নং লিফটের যন্ত্রাংশ পরিবর্তন	No	01	1	1	RFQ	AA	Own Fund	Planned Date								
									Planned Days	0	14	14	7	7	14	60	116
									Actual Dates								
GR-2	লিফটঃ বিকেবি, প্রকা ৮৩ নং ভবনের ২নং লিফটের যন্ত্রাংশ পরিবর্তন	No	01	1	1	RFQ	AA	Own Fund	Planned Date								
									Planned Days	0	14	14	7	7	14	60	116
									Actual Dates								
GR-3	লিফটঃ বিকেবি, প্রকা ৮৫নং ভবনের ২নং লিফটের যন্ত্রাংশ পরিবর্তন	No	01	1	1	RFQ	AA	Own Fund	Planned Date								
									Planned Days	0	14	14	7	7	14	60	116
									Actual Dates								
GR-4	লিফটঃ বিকেবি, প্রকা ৮৫নং ভবনের ২নং লিফটের যন্ত্রাংশ পরিবর্তন	No	01	1	1	RFQ	AA	Own Fund	Planned Date								
									Planned Days	0	14	14	7	7	14	60	116
									Actual Dates								
GR-5	জেনারেটরঃ বিকেবি, প্রধান কার্যালয় ভবনের ৫০০ কেভিএ জেনারেটর সার্ভিসিং।	No	01	0.9	0.9	RFQ	AA	Own Fund	Planned Date								
									Planned Days	0	14	14	7	7	14	60	116
									Actual Dates								

৪৫

৪৫

৪৫

Package No	Description of Goods	Unit	Quantity	Estimated Cost (Tk.)		Procurement Method & Type	Contract Approving Authority	Source of Funds	Time Code for Process	Advertise/ Letter issue of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Completion of Contract	Total time (in days)
				Unit price	Total Price (Tk)												
GR-6	জেনারেটর: বিকেবি, প্রধান কার্যালয় ভবনের ২৫০ কেভিএ ১নং ও ২নং জেনারেটর সার্ভিসিং।	No	02	0.7	1.4	RFQ	AA	Own Fund	Planned Date								
									Planned Days	0	14	14	7	7	14	60	116
									Actual Dates								
GR-7	জেনারেটর: বিকেবি, ডি.আর.এস মিরপুর এর ১৫০ কেভিএ ১নং ও ২নং জেনারেটর সার্ভিসিং।	No	02	0.6	1.2	RFQ	AA	Own Fund	Planned Date								
									Planned Days	0	14	14	7	7	14	60	116
									Actual Dates								
GR-8	বিকেবি, প্রধান কার্যালয় ভবনের বিভিন্ন সংস্কার ও মেরামত কাজ	No	1		8	LTM/RFQ	AA	Own Fund	Planned Date								
									Planned Days	0	14	14	7	7	14	60	116
									Actual Dates								
GR-9	বিকেবি, নিজস্ব স্থাপনাসমূহ মেরামত ও নবায়ন।	No	1		20	LTM/RFQ	AA	Own Fund	Planned Date								
									Planned Days	0	14	14	7	7	14	60	116
									Actual Dates								
GR-10	বিকেবি, খুলনা বিভাগীয় কার্যালয়ের নিজস্ব ভবন মেরামত ও নবায়ন	No	1		25.82	LTM	AA	Own Fund	Planned Date								
									Planned Days	0	14	14	7	7	14	90	146
									Actual Dates								

Sumana
১৬/০৭/২৬
সুমনা হক
কর্মকর্তা

J. Rahman
১৬/০৭/২০২৬
ফাতিমা রাব্বি আহসান
উর্ধ্বতন মুখ্য কর্মকর্তা

Abd.
১৬.৭.২৬
মোঃ আলোয়ারুল আজিম খান
উপসহকারী ব্যবস্থাপক